
Weekly Construction Update 
Aug  4 – Aug 8, 2014 

What’s New on Site this Week? 
Exterior 

• Phase I stone work is nearing completion on the east façade. 
• New windows received excellent results on water and wind 

infiltration tests last week.  

Interior 

• Temporary HVAC and heating systems being installed.  

 

Continuing Activities 
Exterior 

• North Wing: Marble repair and restoration continues. Window 
repair and restoration on west façade.  

• West Wing: Marble and window repair and restoration continues. 

• East Wing: Workers are blending the old and new marble. 

• Roof demolition of Quadriga’s existing surfaces. 

Interior 

• Demolition activities continue. 

• Temporary protective wall construction continues. 

• Basement: Concrete slab removal and foundation underpinning 
continues. Miscellaneous asbestos removal continues. Mechanical, 
electrical, plumbing installation continues. 

 

 

 

 

 

 

Anticipated Noise and Disturbances 
Exterior 

• Expect noise, vibration, and workers in view wherever there is 
scaffolding.  

Interior 

• Paint stripping windows at night. Odors may still linger in mornings. 

• Vibration and noise levels will increase throughout the building. 

Looking Ahead – Three Weeks Out 
Exterior 

• Cedar Ave. shuts down to one lane near Lot O in mid-August for 
infrastructure work. Flaggers will be present.  

• Fencing installed around Lot B. 

• East Wing: Scaffolding on east façade removed in August. 

• Main roof repair starts. 

• Flag poles removed from roof, official flags in Court of Honor. 

Interior 

• Construction activity accelerates, especially for roofing and demolition. 

• Basement: Mechanical, electrical and plumbing (MEP) underslab 
installation will continue.  Underpinning and slab removal continues.  
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Images of the Week 
 Aug  4 – Aug 8, 2014 

Public and Press Inquiries 
Curt Yoakum, Director, Communications and Legislation 
Department of Administration 
curtis.yoakum@state.mn.us | 651-201-2771 

Pavers have been removed for roof work and  

copper sections covered to prevent damage.  

Capitol Complex Tenant Inquiries 
Cathy Klima, Communications Officer, Capitol Restoration 
Department of Administration 
cathy.klima@state.mn.us | 651-201-2627  

Questions or 
Comments? 

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.  
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.   

Tools lay ready to continue underpinning work in the North Wing of the basement.  
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Getting Around The Capitol 
 Aug  4 – Aug 8, 2014 

What to Expect 
The Capitol is an active construction site and your safety is our 
number one priority. Please stay within the designated public areas.  

 

Interior 

• Expect to see temporary walls where construction is present. 

• Expect construction workers and machinery, noise and vibration. 

• The basement tunnel has temporary corridors that  will slightly 
reconfigure day-to-day to accommodate work areas. Signage will 
guide you through the corridors. 

• An audio recording helps blind and low-vision visitors navigate the 
Capitol tunnel as they enter the Capitol basement from the State 
Office Building.  

 

Exterior 

• Expect scaffolding, machinery, noise, workers and closed sidewalks. 

 

 

 

 

 

 

 

 

What’s Open 
• Entrances: South Main Entrance and the accessible Ground Floor 

Entrance under the South Main Entrance stairs, Basement tunnel.  

• West Wing: 2nd, 3rd floors 

• North Wing 

• Basement tunnel (and Rathskeller Café during legislative session) 

• West elevator adjacent to South Main Entrance 

 

What’s Closed 
• Entrances: East Wing, West Wing, University Ave (north side of 

building).  

• Rotunda 

• East Wing: All floors  

• West Wing: Ground, 1st Floors 

• Quadriga 

• NE circular stairs closed to the public, except for emergencies. 

• Basement except for tunnel (and Rathskeller Café during legislative 
session) 

• East elevator 

 

 
 

 

 

You may want plan for extra time to get to your location(s). We apologize 
for any inconveniences during this historic restoration project.   

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.  
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